

ARM-2409 | PCO-011

Commercial working file - Northline Cold Storage Expansion

Prepared by	Commercial Management with Project Accounting
Cutoff	June 30, 2026
Project manager	Priya Raman
Commercial status	Draft
Purpose	Internal commercial working file; estimate and excerpts only

Folder note

Working copies assembled on June 24 from the materials then in the commercial file. Document dates and titles are reproduced below.

Document index

2026-05-28	Field report
2026-06-07	ARM notice
2026-06-19	Subcontractor response
2026-06-24	Internal draft

Working-file notes

This packet records the June 24 internal estimate and is not evidence of counterparty acceptance.

Attachment A - pricing / cost build-up (working)

Copied from the commercial estimate. This page contains internal allowances and rounding; it is not customer-facing pricing and does not establish entitlement.

Cost code / work package	Labor	Material / sub	OH / markup	Working total
Mechanical rework labor	\$72,000	\$43,000	\$11,500	\$126,500
Material and equipment impact	\$—	\$42,000	\$4,200	\$46,200
Supervision and schedule impact	\$11,000	\$—	\$1,300	\$12,300
Draft recovery position	\$83,000	\$85,000	\$17,000	\$185,000

Loose estimate notes

Labor productivity assumes uninterrupted access. Freight and escalation were carried from the 6/21 estimate. One subcontract quote expired at month end. Current vendor quotes and field records control.

Attachment B/C - correspondence and field record excerpts

EXCERPTS RETAINED IN JUNE 24 WORKING FILE

2026-05-28 Field report	Freezer slab elevations required mechanical rework and additional hanger/support changes.
2026-06-07 ARM notice	ARM reserved backcharge rights and requested cost participation.
2026-06-19 Subcontractor response	Concrete trade denied causation and requested design documentation.
2026-06-24 Internal draft	Commercial team prepared a \$185,000 position; it had not been submitted as a final claim.

Working notes

Commercial file remains marked Draft. The amount is an internal working position and does not establish counterparty acceptance.